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October 23, 2001

Mr. Jim Patterson i
NC DENR

852 Merrimon Avenue

Asheville, North Carolina 28804

Subject:  Dillsboro Landfiil - Webster Enterprises
Jackson County, North Carolina

Dear Mr. Patterson:

Thank you for meeting with me on October 22, 2001 to discuss mitigation of landfill gas at the closed
landfill in Dillsboro. As we discussed, Jackson County is negotiating with Webster Enterprises for
purchase of land that is adjacent to the eastern side of the landfili.

Measurements in existing gas probes east of the landfill show that a combination of additional buffer and
modification of the landfill boundary would alleviate compliance issues in a significant area east of the
landfill. If Jackson County procures an adequate portion of the Webster Enterprises property, then the
County will request a change to the permitted boundary of the landfill to take in the new buffer.

During our meeting today, Altamont, on behalf of Jackson County, proposed completing fandfill gas
extraction tests in the northern portion of the landfill rather than in the eastern portion of the landfill, as
proposed in the September 28, 2001 landfill gas mitigation plan. Installation of permanent landfill gas
extraction wells on the eastern side of the landfill prior to resolution of the prospective purchase from
Webster Enterprises could result in expenditures where additiona!l buffer could alleviate landfill gas
compliance issues.

Jackson County understands that if buffer is not procured in a reasonable period, landfill gas mitigation
must proceed in the eastern portion of the landfill. The County has indicated to Altamont that the buffer
should either be under contract, or the negotiations terminated by December 31, 2001,

Further, Jackson County understands that if purchase of buffer is successful, that use of the Construction
and Demolition (C&D) debris access road for landfill gas-related activities would not be necessary. In
that event, the County would proceed with closure of the C&D cell without delay.

As the County negotiates with Webster Enterprises, Altamont will proceed with landfill gas mitigation at
Dillsboro. Please call me if you have questions or would like additional information.

Sincerely,

pes S. McElduff PE.

Ken Westmoreland/Jackson County
#Mark Poindexter/DENR




